
1
Thursday, April 06, 2000

Joint Integration Test Facility, AFRL/IFEB
32 Brooks Road, Rome, New York  13441-4114
http://www.if.afrl.af.mil/programs/jitf/index.html

Performance Measurement

at the Joint Integration Test Facility
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JITF Performance Measurement

• Why do Performance Measurement?

• Performance Measurement Plan (PMP)

• Data Collection

• Measurement Data

• JITF PMO Entrance and Exit Surveys

• Actions Based on PM Process
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Why do Performance Measurement?

• Mandated by the Federal Government.
– Government Performance and Results Act (GPRA)
– Information Technology Management Reform Act (ITMRA)

• Makes “Business” Sense.

– Links Budget to Mission.
– Focuses on Return on Investment (ROI).

• Aids Management Decisions.
– Its an action which prompts action.

Mission Strategic
Plan

Performance
Plan Program

StandardsBusiness
Plan

Assets and
ActivitiesBudget

Contribution
to outcome

Requirement
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Performance Measurement Plan

Establishes six measurements based on goals of the enterprise:

• Goal 1 – Maximize Customer Satisfaction
– Measure 1.A. – Customer Surveys
– Measure 1.B – Timeliness of Test Reporting

• Goal 2 – Increase quality of Intelligence Mission Applications (IMA)
– Measure 2.A – Requirements Met
– Measure 2.B – Requirements Not Met

• Goal 3 – Maximize Efficiency
– Measure 3.A – Schedule Volatility
– Measure 3.B – Comments Against Test Report
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Performance Measurement Data Collection

• Baseline -
– Data for FY 1999 were collected for a baseline comparison.  The PM required a

baseline for comparison of performance on each measurement.

• Quarterly -
– Test Reports:  Data is collected on each test which has a final test report date

within the target quarter.  Data from each test report include
• Surveys from the PMO (or test representatives)
• Test dates, Draft report dates, Final report dates, VTF posting dates
• Percentages of requirements met per test
• Requirements not met
• Comments against the draft test report

– Schedule:  Snapshots of the JITF’s test schedules are taken monthly.  The last
schedule posting prior to the start of the month is compared to the actual activity
posted after the passing of the month.
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Baseline Measure 1.A. –
Customer Surveys

• A customer satisfaction and awareness survey was performed at the
May 1999 Test Process Oversight Committee (TPOC) Meeting.

• The results of this survey were reported in the document, Joint
Integration Test Facility (JITF) Customer Awareness Report, dated
October 4th 1999.

• This report is posted on the internet at
http://www.if.afrl.af.mil/programs/jitf/csr/JITF_CSR_FINAL_991004.htm
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Baseline Measure 1.B –
Timeliness of Test Reporting - DRAFT TRs

The goal is 5 days or less.  Tests with 0 days were retests and had no Draft.
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Baseline Measure 1.B –
Timeliness of Test Reporting - FINAL TRs

The goal is 10 days or less.  
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Baseline Measure 2.A –
Requirements Met in Compliance Testing
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Baseline Measure 2.A –
Requirements Met in Year 2000 Testing
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FY2000 1st Quarter Measure 2.A –
Requirements Met
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Baseline Measure 2.B –
Requirements Not Met

• Standards/targets –The target is to present the five most frequent
test findings during the JTRR in order to reduce the frequency of the
most common defects by 5% within a twelve-month period following
the findings initial identification and presentation in JTRR format.

• Rationale for standard/target – The JITF’s primary goal is to
ensure the greatest customer satisfaction by providing the highest
quality products to end-users.  Reduction of the occurrence of the
most common problems will reduce end user dissatisfaction.

• This measurement is provided in two formats.
– 1. Requirements most often receiving a finding by impact code.
– 2. Pass/Fail ratio of each requirement.
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Baseline Measure 3.A –
Schedule Volatility

• Standards/targets –After baseline establishment, the target level
will be to reduce the schedule volatility by 5% per quarter.  Volatility
is defined as the number of days the test is moved (either further into
the future or closer to the current date).  For example, if 20 days of
change occurred in October 1998, the 5% reduction would be
realized if 19 (or less) days of change occurred in October 1999.

• Rationale for standard/target – This is an initial target.  The target
will be refined as significant quality increases are realized.  Once
PMOs and the JITF staff incorporate the new management and
schedule estimate processes, the window for increased quality will
be limited.

• This information for FY1999 was not available for a true historical
comparison.

• The snapshots of the last posting prior to month measured were not
available.  Only the actual occurrences after the fact.
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Baseline Measure 3.B –
Comments Against Test Report
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16%

13%

41%

30%

# Typo # Wording # Protest # Other

Baseline Measure 3.B –
Comments Against Test Report

• Other

• Projection of future actions
• actions taken after the test
• requests for information
• commentary, etc.
• NOTE:  Actions taken after the test often include

submission of updated documents with the
comments against the draft test report for removal
of documentation finding.

• Protest

• pointing out that a requirement does not apply
• requesting that the finding not apply because the

cost to fix the finding is too high.
• requesting that the finding apply to another SW

portion of an integrated test (e.g. against Oracle
or the OS and not the IMA).

• requesting a different impact code.
• requesting removal of the finding based on

different interpretations of the requirement.

• Wording

• same idea with phrasing changes.
Commonly called word-smithing.

• Typo

• Spelling, content, and grammatical errors.



16
Thursday, April 06, 2000

JITF PMO Entrance and Exit Surveys

1. Please rate the degree of familiarity you have with each of the
following documents:

 E
xt

re
m

el
y

fa
m

ili
ar

 H
av

e 
re

ad

 H
av

e 
re

ad
p

o
rt

io
n

s

 H
av

e 
a

co
py

 N
ev

er
 s

aw
it

a.  Entrance and Exit Criteria for JITF Integration Testing,
dated 4/1999
b.  JITF Test and Evaluation Procedures, Version 2.0,
dated 4/1999
c.  Department of Defense Intelligence Information System (DoDIIS)
Instructions, dated 4/1999
d.  Test and Evaluation Policy for Department of Defense
Intelligence Information, dated 4/1999

2. Please rate your familiarity with the Integration Testing:
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a.  I understand/understood the items that must be delivered to the
JITF prior to testing.
b.  I understand the deadlines for submission of items to the JITF
prior to testing.
c.  I understand the criteria for successful completion of JITF
integration testing.

d.  I understand the impact codes used in the testing process.

e.  I understand the role of the JITF in the DoDIIS IMA certification
process.

3. Please indicate your level of satisfaction with the JITF:

 A
lw

ay
s

 F
re

q
u

en
tl

y

 O
cc

as
io

n
al

ly

 S
el

do
m

 N
ev

er

a.  The JITF staff answered all of my technical questions about the
testing process to my satisfaction.
b.  The JITF staff provided all information necessary for the testing
to begin (document references, timelines, requirements, etc.).
c.  The JITF staff provided me with all the appropriate points-of-
contact in the event of delay, problems, questions, etc.

4. Please provide comments to help us improve the JITF testing process:

1. Please rate your degree of familiarity with the DoDIIS
certification process:
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a.  I understand the impact of the JITF Test Report in the DoDIIS
certification process.
b.  I understand the impact codes used in the integration testing
process.
c.  I understand the criteria for successful completion of JITF
integration testing.
d.  I understand the role of the JITF in the DoDIIS IMA certification
process.

2. Please rate your familiarity with the JITF Test Report:
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a.  I understand that I will receive a Draft JITF Test Report within 5
working days after completion of the testing.
b.  I understand that I will be able to recommend changes to the
draft within the first 2 working days of receipt.
c.  I understand that the Final JITF Test Report will be filed with CM
within 10 working days following completion of testing.
d.  I understand that the Final JITF Test Report will be posted on the
Virtual Test Folder (VTF) intelink website within 20 days of testing.
e.  I understand that interested parties may have access to the Final
Test Report via CM or the VTF.

3. Please indicate your level of satisfaction with the JITF:
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a.  The JITF staff answered my technical questions about the
testing process to my satisfaction.
b.  The JITF staff provided references to findings during the testing
process (i.e., cross-mapped finding to requirement).
c.  The JITF staff provided me with the appropriate points-of-contact
in the event of delay, problems, questions, etc.
d.  The JITF staff explained the impact of findings that I questioned
during the testing.

4. Please provide comments to help us improve the JITF testing process:
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Actions Based on PM Process

• Recommendation 1:  Automate Test Report Process
• Develop an automated collection process or create an automated form in which to enter the

test report data for standardization, pass/fail calculations, findings linked to requirement, and
linking to CMDB.

Action Taken:  Implemented in 2d Quarter FY2000.

• Recommendation 2:  Modify Test Report Completion/Posting Goals
• Closely compare the standards and targets set for each metric for possible modification.  For

example, the currently draft, final, and VTF goals are set from the end of the test completion.
Lateness on the draft, causes a domino-effect lateness of the other two measurements.  The
target could be Draft not later than “X” days from test completion, Final not later than “X”
days from draft completion, and VTF posting not later than “X” days from final completion.

Action Taken:  Research indicated retests occurred between draft and
final test reports.  Test Report production procedure was modified.
Goal continues as originally stated.
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Actions Based on PM Process

• Recommendation 3:  Modify internal procedures in Test Report
suspense handling.

• For example, even though the JITF sends out the draft with a limit time for response, JITF
representatives accept late comments from PMOs and the 497th.  This causes lateness in
the “Timeliness of Test Reports” since the JITF technicians must take additional time to
incorporate late comments in the Final Report or must create an addendum for each wave of
comments.

Action Taken:  Test Representative must now complete the Final Test
report within 5 days of the Draft completion unless the PMO (or other
authority) officially requests an extension of time via email or
memorandum.  When comments are received late, an addendum will
be considered if the DRRs are valid.
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Actions Based on PM Process

• Recommendation 4:  Modify internal procedures regarding naming of
Test Reports:
– Either a final test report modification or a retest is called an addendum for some

tests.  Recommend titling as follows (using fictional product Software 4.03):
• “Final Test Report for Software 4.03 Retest” if the same version is retested.  This report

would be counted from the date of the retest verses the original test.
• “Final Test Report for Software 4.03 - Addendum” if the test is modified by late comments.

This was not be counted in the “Timeliness of Test Reporting” measurement.
• “Final Test Report for Software version 4.03” is the title of the first final test report.  After the

retest based on software changes, “Final Test Report for Software version 4.031” or “Final
Test Report for Software 4.03 with change package 1”.  This is entirely new test and would
be counted as a separate test.

Action Taken:  Subsequent testing will be either “Retest” or
“Addendum” based on the first two bullets above.  The third bullet in
the recommendation is not feasible.
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Actions Based on PM Process

• Recommendation 5:  Continue to consider new measurements and
new goals for incorporation into the performance measurement
process.

Action Taken:  JITF PM has already begun modification of the original
set of measurements and is investigating metrics readily available in
the CMDB and internally.

• Recommendation 6:  After the initial measurement period, consider
removing measurements that are not directly controllable by the JITF
or its enterprise/upper management such as the schedule volatility.

Action Taken:  Although the metric “Schedule Volatility” is not
controllable by the JITF, this metric provides manpower and
resource management data.  This metric is invaluable in budget
projections.
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Final Thought

Performance measurement leads to program and process

improvement.

Most significantly, performance plans enhance and

facilitate effective communications between the

developer, the customer, and the user with respect to

program objectives and expectations.


